Management Meeting with Atlantic Richfield Company and EPA Region 9
Leviathan Mine Site: RI/FS Schedule
January 17, 2017
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MEETING PURPOSE

. ARC requested this meeting with EPA management to try to reach resolution on the
Leviathan RI/FS schedule. EPA and ARC have been working together for some time to refine and
accelerate the schedule for RI/FS planning, sampling, data analysis, and reporting, including the human
health and ecological risk assessments. Substantial progress has been made, and much of the R field
work and data collection is now finished. But there remains disagreement on the time and sequence of
events required for completing this process.

. Based on a thorough analysis of the remaining tasks, ARC presented a completion
schedule in June 2016 that calls for submittal of: (i) the draft Rl report by December 31, 2017; (ii) the draft
risk assessment reports by June 30, 2018; and (iii) the draft FS report by December 31, 2018. While
these submittal dates are sequential, work on each component is proceeding concurrently. Even though
some work requirements have been added by EPA, this schedule is essentially the same as what we
presented in the January 19, 2016 meeting, which EPA management accepted.

. EPA continues to press for a more aggressive schedule requiring submittal of: (i) the draft
RI/FS (including risk assessments) by December 31, 2017; and (ii) a final RI/FS by August 30, 2018.
EPA asseris that its proposed schedule can be achieved by ensuring an agreed upon format,
consolidated completion of field efforts, timely review, presentation and use of coliected data, and parallel
completion of the RI, risk assessments, and FS. Unfortunately, attempts by EPA {0 streamline the
process by directing change and adding new deliverables, as well as the lengthy time for EPA document
reviews, create a constant flux, add time to the process, and jeopardize ARC’s ability to achieve even its
own proposed schedule.

. ARC believes that EPA’s proposed schedule fails to account for the time needed to
complete key steps in the RI/FS process in the proper sequence, including agreement on reference
concentrations before completing site characterization; agreement on site characterization before defining
exposure areas (EAs) and exposure point concentrations (EPCs); agreement on EAs and EPCs before
completing the risk assessments; and agreement on remedial action objectives and potential remedial
alternatives before completing the FS.

. ARC’s schedule is already highly compressed and based on aggressive assumptions.
The schedule won't improve simply by devoting more resources o what is an incredibly large effort,
involving dozens of professionals, and a project cost in the tens of millions of dollars. Rather, it is a
function of data availability, the time required to thoroughly and competently analyze a tremendous
amount of information, and the need to complete certain analyses and tasks before others can begin.

. ARC is even more motivated than EPA to complete the RI/FS as soon as possible, but
we cannot agree to a schedule that we know is not achievable and that will compromise proper analysis
of the data. We hope this meeting can be used to reach consensus on a schedule that ensures the timely
completion of this process in a scientifically valid manner.
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